

Suvarna Projects Limited

Government of India / State Authority · West Bengal · IN

WORK COMPLETION CERTIFICATE

Issued under the provisions of the General Conditions of Contract

Ref: CC/12/2018/105

Date: March 31, 2026

1. PARTICULARS OF THE WORK

Set out below is the particulars of the work executed and the terms on which it was awarded, reconciled against the underlying vouchers before issue.

<i>Name of Work</i>	Hydro Tunnel — West Bengal Pkg-105
<i>Nature / Category</i>	Tunnels
<i>Contract / Tender Reference</i>	N/A
<i>Contract Value (Original)</i>	INR 101.57 Cr
<i>Completion Date</i>	2018-04-02
<i>Defect Liability Period</i>	N/A days from completion
<i>Agency (Contractor)</i>	National Infrastructure Corp. Ltd.
<i>GSTIN</i>	19NAICC441701Z1
<i>PAN</i>	NAICC44170
<i>Contractor's Project Manager</i>	Pooja Sen

2. SCOPE OF WORK EXECUTED

Tunnels works for Suvarna Projects Limited completed 2018.

The work was carried out under site conditions that included restricted access requiring night-time material movement. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of restricted working hours imposed near the adjoining school. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. QUALITY ASSESSMENT

The overall quality of the completed work is graded **Good**. Workmanship was acceptable with minor rework at two locations, and final inspection was completed in the presence of the client's representative. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. MILESTONE STATUS

The particulars of the milestone position as recorded at the time of handover are given in the following table, as recorded in the books of account for the period.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2018-04-02	2018-04-02	Completed
Execution Phase	2018-04-02	2018-04-02	Completed
Final Inspection	2018-04-02	2018-04-02	Completed

5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, surface regularity re-tested and accepted on the second attempt. Regarding site safety, no lost-time injury was reported over the contract period. The agency's conduct during the contract is recorded as responsive throughout the defect liability period.

Nil. No major deficiencies observed during the final inspection carried out on 2018-04-02. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. RECOMMENDATION

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by R. Raghavan, Superintending Engineer.

The work has been completed in all respects as per the approved drawings, specifications, and contract conditions. The quality of work has been found satisfactory during the final inspection carried out by the undersigned.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL – FOR AUTHORISED USE ONLY



R. Raghavan, Superintending Engineer

Suvarna Projects Limited

West Bengal, India

Date: March 31, 2026



Pooja Sen

Project Manager

National Infrastructure Corp. Ltd.