

Mega Infrastructure Authority

Government of India / State Authority · Madhya Pradesh · IN

Work Completion Certificate

Issued under the provisions of the General Conditions of Contract

Ref: CC/16/2014/108

Date: March 31, 2026

1. Particulars of the Work

Set out below is the particulars of the work executed and the terms on which it was awarded, reconciled against the underlying vouchers before issue.

Name of Work	Hydro Tunnel — Madhya Pradesh Pkg-108
Nature / Category	Tunnels
Contract / Tender Reference	N/A
Contract Value (Original)	INR 1,98,88,00,000/-
Completion Date	2014-10-25
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC441701Z1
PAN	NAICC44170
Contractor's Project Manager	Tanvir Menon

2. Scope of Work Executed

Tunnels works for Mega Infrastructure Authority completed 2014.

The work was carried out under site conditions that included a high water table requiring continuous dewatering. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of restricted working hours imposed near the adjoining school. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. Quality Assessment

The overall quality of the completed work is graded **Good**. Workmanship was good, with finishing standards above the specified norm, and third-party inspection was arranged for the structural elements. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. Milestone Status

The following table records the milestone position as recorded at the time of handover, compiled from the records maintained by this office.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2014-10-25	2014-10-25	Completed
Execution Phase	2014-10-25	2014-10-25	Completed
Final Inspection	2014-10-25	2014-10-25	Completed

5. Deficiency / Observation List

At the time of taking over, surface regularity re-tested and accepted on the second attempt. Regarding site safety, one first-aid case was recorded and closed with a toolbox briefing. The agency's conduct during the contract is recorded as responsive throughout the defect liability period.

Nil. No major deficiencies observed during the final inspection carried out on 2014-10-25. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. Recommendation


Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by A. Raghavan, Project Director.

On joint measurement and final inspection, the executed quantities were found in order and the workmanship conforming to the technical specifications forming part of the contract.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL — FOR AUTHORISED USE ONLY




A. Raghavan, Project Director
Mega Infrastructure Authority
Madhya Pradesh, India
Date: March 31, 2026



Tanvir Menon
Project Manager
National Infrastructure Corp. Ltd.