

**WORK COMPLETION CERTIFICATE**

Issued under the provisions of the General Conditions of Contract

Ref: CC/14/2019/111

Date: 31/03/2026

**1. PARTICULARS OF THE WORK**

the particulars of the work executed and the terms on which it was awarded is set out below, as certified by the officers named at the foot of this document.

|                                     |                                    |
|-------------------------------------|------------------------------------|
| <b>Name of Work</b>                 | Rail Tunnel — Rajasthan Pkg-111    |
| <b>Nature / Category</b>            | Tunnels                            |
| <b>Contract / Tender Reference</b>  | N/A                                |
| <b>Contract Value (Original)</b>    | Rs. 5263.00 Lakh                   |
| <b>Completion Date</b>              | 2019-04-14                         |
| <b>Defect Liability Period</b>      | N/A days from completion           |
| <b>Agency (Contractor)</b>          | National Infrastructure Corp. Ltd. |
| <b>GSTIN</b>                        | 19NAICC441701Z1                    |
| <b>PAN</b>                          | NAICC44170                         |
| <b>Contractor's Project Manager</b> | Lakshmi Ghosh                      |

**2. SCOPE OF WORK EXECUTED**

Tunnels works for Arunodaya Infrastructure completed 2019.

The work was carried out under site conditions that included hard rock encountered below the founding level over part of the alignment. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of a revision to the approved drawings issued after mobilisation. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

**3. QUALITY ASSESSMENT**

The overall quality of the completed work is graded **Satisfactory**. Workmanship was acceptable with minor rework at two locations, and third-party inspection was arranged for the structural elements. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

| <b>Parameter</b> | <b>Assessment</b> | <b>Remarks</b>                              |
|------------------|-------------------|---------------------------------------------|
| Workmanship      | Satisfactory      | As per IS codes and approved specifications |
| Material Quality | Satisfactory      | Test certificates on record                 |

|                        |              |                                    |
|------------------------|--------------|------------------------------------|
| Dimensional Compliance | Satisfactory | Verified against approved drawings |
| Safety Compliance      | Satisfactory | BOCW Act provisions followed       |

#### 4. MILESTONE STATUS

The following table records the milestone position as recorded at the time of handover, as certified by the officers named at the foot of this document.

| Milestone         | Planned Date | Actual Date | Status      |
|-------------------|--------------|-------------|-------------|
| Site Mobilisation | 2019-04-14   | 2019-04-14  | ☐ Completed |
| Execution Phase   | 2019-04-14   | 2019-04-14  | ☐ Completed |
| Final Inspection  | 2019-04-14   | 2019-04-14  | ☐ Completed |

#### 5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, minor honeycombing on one abutment face, since made good. Regarding site safety, the site maintained its safety induction register without lapse. The agency's conduct during the contract is recorded as cooperative, with weekly progress reporting maintained without prompting.

Nil. No major deficiencies observed during the final inspection carried out on 2019-04-14. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

#### 6. RECOMMENDATION


Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by S. Deshpande, Executive Engineer.

The work has been completed in all respects as per the approved drawings, specifications, and contract conditions. The quality of work has been found satisfactory during the final inspection carried out by the undersigned.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

**CONFIDENTIAL – FOR AUTHORISED USE ONLY**



  
 S. Deshpande, Executive Engineer  
 Arunodaya Infrastructure  
 Rajasthan, India  
 Date: 31/03/2026



Lakshmi Ghosh  
 Project Manager  
 National Infrastructure Corp. Ltd.