

Trishakti Power Generation Corporation

Government of India / State Authority · West Bengal · IN

WORK COMPLETION CERTIFICATE

Issued under the provisions of the General Conditions of Contract

Ref: CC/25/2020/116

Date: 31/03/2026

1. PARTICULARS OF THE WORK

The following table records the particulars of the work executed and the terms on which it was awarded, reconciled against the underlying vouchers before issue.

Name of Work	Six-Lane Highway — West Bengal Pkg-116
Nature / Category	Expressways
Contract / Tender Reference	N/A
Contract Value (Original)	Rs. 20000.00 Lakh
Completion Date	2020-02-11
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC4417O1Z1
PAN	NAICC4417O
Contractor's Project Manager	Chandan Banerjee

2. SCOPE OF WORK EXECUTED

Expressways works for Trishakti Power Generation Corporation completed 2020.

The work was carried out under site conditions that included a high water table requiring continuous dewatering. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of diversion of a live utility main discovered during excavation. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. QUALITY ASSESSMENT

The overall quality of the completed work is graded **Very Good**. Workmanship was good, with finishing standards above the specified norm, and the work was inspected in stages, with each stage recorded in the measurement book. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record

Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. MILESTONE STATUS

Set out below is the milestone position as recorded at the time of handover, as recorded in the books of account for the period.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2020-02-11	2020-02-11	☐ Completed
Execution Phase	2020-02-11	2020-02-11	☐ Completed
Final Inspection	2020-02-11	2020-02-11	☐ Completed

5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, surface regularity re-tested and accepted on the second attempt. Regarding site safety, one first-aid case was recorded and closed with a toolbox briefing. The agency's conduct during the contract is recorded as prompt and well documented.

Nil. No major deficiencies observed during the final inspection carried out on 2020-02-11. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. RECOMMENDATION


Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by B. Chaudhary, Chief Engineer (Works).

On joint measurement and final inspection, the executed quantities were found in order and the workmanship conforming to the technical specifications forming part of the contract.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL – FOR AUTHORISED USE ONLY




 B. Chaudhary, Chief Engineer (Works)
 Trishakti Power Generation Corporation
 West Bengal, India
 Date: 31/03/2026



Chandan Banerjee
 Project Manager
 National Infrastructure Corp. Ltd.