

Mega Infrastructure Authority

Government of India / State Authority · Madhya Pradesh · IN

Work Completion Certificate

Issued under the provisions of the General Conditions of Contract

Ref: CC/16/2025/145

Date: March 31, 2026

1. Particulars of the Work

The following table records the particulars of the work executed and the terms on which it was awarded, reconciled against the underlying vouchers before issue.

Name of Work	School Building — Madhya Pradesh Pkg-145
Nature / Category	Small Buildings
Contract / Tender Reference	N/A
Contract Value (Original)	INR 3,00,00,000/-
Completion Date	2025-06-26
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC441701Z1
PAN	NAICC44170
Contractor's Project Manager	Asha Nair

2. Scope of Work Executed

Small Buildings works for Mega Infrastructure Authority completed 2025.

The work was carried out under site conditions that included hard rock encountered below the founding level over part of the alignment. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of delayed handover of the site frontage by the local authority. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been

completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. Quality Assessment

The overall quality of the completed work is graded **Good**. Workmanship was consistently within tolerance, and final inspection was completed in the presence of the client's representative. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. Milestone Status

The table below sets out the milestone position as recorded at the time of handover, as recorded in the books of account for the period.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2025-06-26	2025-06-26	Completed
Execution Phase	2025-06-26	2025-06-26	Completed
Final Inspection	2025-06-26	2025-06-26	Completed

5. Deficiency / Observation List

At the time of taking over, kerb alignment corrected over a 40 m stretch after joint inspection. Regarding site safety, one first-aid case was recorded and closed with a toolbox briefing. The agency's conduct during the contract is recorded as professional, though correspondence on variations was occasionally slow.

Nil. No major deficiencies observed during the final inspection carried out on 2025-06-26. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. Recommendation

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend

release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by M. Mukherjee, Chief Engineer (Works).

The agency attended to all observations raised during execution and the work was taken over on satisfactory completion of the final inspection.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL — FOR AUTHORISED USE ONLY





M. Mukherjee, Chief Engineer (Works)
Mega Infrastructure Authority
Madhya Pradesh, India
Date: March 31, 2026



Asha Nair
Project Manager
National Infrastructure Corp. Ltd.