

Trishakti Power Generation Corporation

Government of India / State Authority · Gujarat · IN

Work Completion Certificate

Issued under the provisions of the General Conditions of Contract

Ref: CC/8/2020/151

Date: 2026-03-31

1. Particulars of the Work

Set out below is the particulars of the work executed and the terms on which it was awarded, reconciled against the underlying vouchers before issue.

Name of Work	Anganwadi Centre — Gujarat Pkg-151
Nature / Category	Small Buildings
Contract / Tender Reference	N/A
Contract Value (Original)	INR 2.50 Cr
Completion Date	2020-06-03
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC441701Z1
PAN	NAICC4417O
Contractor's Project Manager	Farhan Roy

2. Scope of Work Executed

Small Buildings works for Trishakti Power Generation Corporation completed 2020.

The work was carried out under site conditions that included hard rock encountered below the founding level over part of the alignment. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of restricted working hours imposed near the adjoining school. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. Quality Assessment

The overall quality of the completed work is graded **Satisfactory**. Workmanship was satisfactory after remedial work on the first pour, and final inspection was completed in the presence of the client's representative. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. Milestone Status

The following table records the milestone position as recorded at the time of handover, as recorded in the books of account for the period.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2020-06-03	2020-06-03	☑ Completed
Execution Phase	2020-06-03	2020-06-03	☑ Completed
Final Inspection	2020-06-03	2020-06-03	☑ Completed

5. Deficiency / Observation List

At the time of taking over, no deficiency of consequence was recorded at handover. Regarding site safety, no lost-time injury was reported over the contract period. The agency's conduct during the contract is recorded as professional, though correspondence on variations was occasionally slow.

Nil. No major deficiencies observed during the final inspection carried out on 2020-06-03. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. Recommendation

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by N. Sinha, Project Director.

The work has been completed in all respects as per the approved drawings, specifications, and contract conditions. The quality of work has been found satisfactory during the final inspection carried out by the undersigned.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL — FOR AUTHORISED USE ONLY



N. Sinha, Project Director
Trishakti Power Generation Corporation
Gujarat, India
Date: 2026-03-31



Farhan Roy
Project Manager
National Infrastructure Corp. Ltd.