

WORK COMPLETION CERTIFICATE

Issued under the provisions of the General Conditions of Contract

Ref: CC/5/2021/041

Date: 31 Mar 2026

1. PARTICULARS OF THE WORK

the particulars of the work executed and the terms on which it was awarded is set out below, drawn from the measurement and billing records for the contract.

Name of Work	Lift Irrigation — Rajasthan Pkg-41
Nature / Category	Irrigation
Contract / Tender Reference	N/A
Contract Value (Original)	Rs. 3107.00 Lakh
Completion Date	2021-07-26
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC4417O1Z1
PAN	NAICC4417O
Contractor's Project Manager	Suresh Das

2. SCOPE OF WORK EXECUTED

Irrigation works for Irrigation & Waterways Dept, Govt of Rajasthan completed 2021.

The work was carried out under site conditions that included a high water table requiring continuous dewatering. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of delayed handover of the site frontage by the local authority. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. QUALITY ASSESSMENT

The overall quality of the completed work is graded **Satisfactory**. Workmanship was acceptable with minor rework at two locations, and the work was inspected in stages, with each stage recorded in the measurement book. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record

Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. MILESTONE STATUS

The table below sets out the milestone position as recorded at the time of handover, reconciled against the underlying vouchers before issue.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2021-07-26	2021-07-26	☐ Completed
Execution Phase	2021-07-26	2021-07-26	☐ Completed
Final Inspection	2021-07-26	2021-07-26	☐ Completed

5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, two hand-railing sections replaced during the defect liability period. Regarding site safety, the site maintained its safety induction register without lapse. The agency's conduct during the contract is recorded as cooperative, with weekly progress reporting maintained without prompting.

Nil. No major deficiencies observed during the final inspection carried out on 2021-07-26. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. RECOMMENDATION

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by T. Iyer, Executive Engineer.

The agency attended to all observations raised during execution and the work was taken over on satisfactory completion of the final inspection.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL — FOR AUTHORISED USE ONLY




 T. Iyer, Executive Engineer
 Irrigation & Waterways Dept, Govt of Rajasthan
 Rajasthan, India
 Date: 31 Mar 2026



Suresh Das
 Project Manager
 National Infrastructure Corp. Ltd.