

Meridian Constructors & Co.

Government of India / State Authority · Madhya Pradesh · IN

WORK COMPLETION CERTIFICATE

Issued under the provisions of the General Conditions of Contract

Ref: CC/47/2020/057

Date: 31/03/2026

1. PARTICULARS OF THE WORK

The particulars of the particulars of the work executed and the terms on which it was awarded are given in the following table, as certified by the officers named at the foot of this document.

Name of Work	Box Culvert Chain — Madhya Pradesh Pkg-57
Nature / Category	Bridges Flyovers
Contract / Tender Reference	N/A
Contract Value (Original)	INR 7.29 Cr
Completion Date	2020-10-21
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC4417O1Z1
PAN	NAICC4417O
Contractor's Project Manager	Rohit Singh

2. SCOPE OF WORK EXECUTED

Bridges Flyovers works for Meridian Constructors & Co. completed 2020.

The work was carried out under site conditions that included expansive clay in the sub-grade requiring additional treatment. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of an extended monsoon which suspended earthwork for several weeks. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. QUALITY ASSESSMENT

The overall quality of the completed work is graded **Good**. Workmanship was good, with finishing standards above the specified norm, and third-party inspection was arranged for the structural elements. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. MILESTONE STATUS

The following table records the milestone position as recorded at the time of handover, as certified by the officers named at the foot of this document.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2020-10-21	2020-10-21	Completed
Execution Phase	2020-10-21	2020-10-21	Completed
Final Inspection	2020-10-21	2020-10-21	Completed

5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, surface regularity re-tested and accepted on the second attempt. Regarding site safety, the site maintained its safety induction register without lapse. The agency's conduct during the contract is recorded as responsive throughout the defect liability period.

Nil. No major deficiencies observed during the final inspection carried out on 2020-10-21. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. RECOMMENDATION

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by S. Raghavan, Project Director.

On joint measurement and final inspection, the executed quantities were found in order and the workmanship conforming to the technical specifications forming part of the contract.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL — FOR AUTHORISED USE ONLY



S. Raghavan, Project Director
Meridian Constructors & Co.
Madhya Pradesh, India
Date: 31/03/2026



Rohit Singh
Project Manager
National Infrastructure Corp. Ltd.