

Mahanadi Steel Corporation

Government of India / State Authority · Tamil Nadu · IN

Work Completion Certificate

Issued under the provisions of the General Conditions of Contract

Ref: CC/44/2017/064

Date: 2026-03-31

1. Particulars of the Work

Set out below is the particulars of the work executed and the terms on which it was awarded, drawn from the measurement and billing records for the contract.

Name of Work	RCC Bridge — Tamil Nadu Pkg-64
Nature / Category	Bridges Flyovers
Contract / Tender Reference	N/A
Contract Value (Original)	INR 68,09,00,000/-
Completion Date	2017-01-26
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC4417O1Z1
PAN	NAICC4417O
Contractor's Project Manager	Rahul Das

2. Scope of Work Executed

Bridges Flyovers works for Mahanadi Steel Corporation completed 2017.

The work was carried out under site conditions that included restricted access requiring night-time material movement. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of late availability of the client-supplied cement consignment. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. Quality Assessment

The overall quality of the completed work is graded **Satisfactory**. Workmanship was good, with finishing standards above the specified norm, and final inspection was completed in the presence of the client's representative. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. Milestone Status

The table below sets out the milestone position as recorded at the time of handover, reconciled against the underlying vouchers before issue.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2017-01-26	2017-01-26	☑ Completed
Execution Phase	2017-01-26	2017-01-26	☑ Completed
Final Inspection	2017-01-26	2017-01-26	☑ Completed

5. Deficiency / Observation List

At the time of taking over, two hand-railing sections replaced during the defect liability period. Regarding site safety, no lost-time injury was reported over the contract period. The agency's conduct during the contract is recorded as cooperative, with weekly progress reporting maintained without prompting.

Nil. No major deficiencies observed during the final inspection carried out on 2017-01-26. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. Recommendation

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by P. Raghavan, Deputy General Manager (Projects).

On joint measurement and final inspection, the executed quantities were found in order and the workmanship conforming to the technical specifications forming part of the contract.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.



A blue ink handwritten signature, appearing to be "P. Raghavan", written over a horizontal line.

P. Raghavan, Deputy General Manager (Projects)
Mahanadi Steel Corporation
Tamil Nadu, India
Date: 2026-03-31



Rahul Das
Project Manager
National Infrastructure Corp. Ltd.