

National Expressway Development Authority

Government of India / State Authority · Uttar Pradesh · IN

Work Completion Certificate

Issued under the provisions of the General Conditions of Contract

Ref: CC/3/2012/107

Date: 2026-03-31

1. Particulars of the Work

the particulars of the work executed and the terms on which it was awarded is set out below, as certified by the officers named at the foot of this document.

Name of Work	Ring Road — Uttar Pradesh Pkg-107
Nature / Category	Expressways
Contract / Tender Reference	N/A
Contract Value (Original)	INR 1,32,97,00,000/-
Completion Date	2012-08-16
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC4417O1Z1
PAN	NAICC4417O
Contractor's Project Manager	Sunita Joshi

2. Scope of Work Executed

Expressways works for National Expressway Development Authority completed 2012.

The work was carried out under site conditions that included a high water table requiring continuous dewatering. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of an extended monsoon which suspended earthwork for several weeks. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. Quality Assessment

The overall quality of the completed work is graded **Very Good**. Workmanship was satisfactory after remedial work on the first pour, and a joint inspection was held before final measurement. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. Milestone Status

The particulars of the milestone position as recorded at the time of handover are given in the following table, compiled from the records maintained by this office.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2012-08-16	2012-08-16	☑ Completed
Execution Phase	2012-08-16	2012-08-16	☑ Completed
Final Inspection	2012-08-16	2012-08-16	☑ Completed

5. Deficiency / Observation List

At the time of taking over, surface regularity re-tested and accepted on the second attempt. Regarding site safety, one first-aid case was recorded and closed with a toolbox briefing. The agency's conduct during the contract is recorded as professional, though correspondence on variations was occasionally slow.

Nil. No major deficiencies observed during the final inspection carried out on 2012-08-16. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. Recommendation


Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by A. Venkatesh, Executive Engineer.

The work has been completed in all respects as per the approved drawings, specifications, and contract conditions. The quality of work has been found satisfactory during the final inspection carried out by the undersigned.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL – FOR AUTHORISED USE ONLY





A. Venkatesh, Executive Engineer
National Expressway Development Authority
Uttar Pradesh, India
Date: 2026-03-31



Sunita Joshi
Project Manager
National Infrastructure Corp. Ltd.