

National Infrastructure Corp. Ltd.

GSTIN 19NAICC441701Z1 · Final Bill with Measurement Annexure

FINAL RUNNING ACCOUNT BILL

Contract #72 · Subarnarekha Valley Corporation · 11 RA bills

FIN/72

March 31, 2026

PART I — CONTRACT ABSTRACT

<i>Awarded Value</i>	INR 105.87 Cr
<i>Approved Variations</i>	INR 48.88 Cr (3 amendment(s))
<i>Revised Value</i>	INR 154.75 Cr
<i>Total Value of Work Billed</i>	INR 67.51 Cr
<i>Period</i>	April 12, 2020 — January 19, 2023

PART II — BOQ-WISE SUMMARY (AS EXECUTED)

Item	Description	Unit	Rate	BOQ Qty	Executed Value
1	Earthwork in excavation & embankment	cum	217	486052.512	105,473,395
2	Granular sub-base (GSB)	cum	1,163	50146.905	58,320,851
3	Wet mix macadam (WMM)	cum	1,489	81824.929	121,837,320
4	Dense bituminous macadam (DBM)	MT	6,233	27439.21	171,028,599
5	Bituminous concrete (BC)	MT	6,773	22977.217	155,624,688
6	RCC M30 for structures	cum	8,727	7201.073	62,843,766
Total					675,128,619

PART III — BILL-WISE ABSTRACT

RA	Bill No	Date	Value of Work	Cumulative
1	AR-2020-00366	2020-07-05	61,375,329	61,375,329
2	AR-2020-00367	2020-09-27	61,375,329	122,750,658

3	AR-2020-00368	2020-12-21	61,375,329	184,125,987
4	AR-2021-00369	2021-03-15	61,375,329	245,501,316
5	AR-2021-00370	2021-06-07	61,375,329	306,876,645
6	AR-2021-00371	2021-08-31	61,375,329	368,251,974
7	AR-2021-00372	2021-11-23	61,375,329	429,627,303
8	AR-2022-00373	2022-02-15	61,375,329	491,002,632
9	AR-2022-00374	2022-05-11	61,375,329	552,377,961
10	AR-2022-00375	2022-08-03	61,375,329	613,753,290
11	AR-2022-00376	2022-10-26	61,375,329	675,128,619

PART IV — MEASUREMENT ANNEXURE (ITEM-WISE, ALL BILLS)

ITEM 1 — EARTHWORK IN EXCAVATION & EMBANKMENT (CUM @ 217)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Grid 8-B / level 4	2	2.61	10.51	193.026	10589.831	
1	Structure S-14	5	22.61	10.15	19.784	22701.299	
1	Grid 8-B / level 4	2	18.43	8.18	53.683	16186.219	
1	Structure S-14	4	15.69	4.93	44.614	13803.875	13,732,147
2	Structure S-12	4	4.61	11.91	42.335	9297.63	
2	Ch. 6+452 to 14+917	5	5.1	5.22	63.82	8495.08	
2	Ch. 6+452 to 14+917	4	33.84	2.8	22.116	8382.141	
2	Reach R-5	6	15.15	0.7	156.99	9989.274	
2	Structure S-12	3	6.95	10.37	23.533	5088.176	8,951,730
3	Structure S-9	4	24.95	6.59	29.496	19398.988	
3	Structure S-9	3	2.51	7.4	377.538	21037.172	
3	Ch. 4+353 to 13+134	4	4.08	7.03	142.659	16367.21	
3	Ch. 4+353 to 13+134	3	33.5	3.76	20.471	7735.581	
3	Grid 1-F / level 2	4	11.7	11.97	15.705	8797.878	
3	Structure S-9	3	18.62	9.1	14.63	7436.809	
3	Grid 1-F / level 2	1	21.74	2.57	304.398	17007.264	21,218,465
4	Reach R-7	4	6.77	7.61	10.91	2248.32	
4	Ch. 5+343 to 14+350	3	25.06	1.0	66.776	5020.22	
4	Ch. 5+343 to 14+350	1	12.68	5.82	105.061	7753.25	
4	Ch. 5+343 to 14+350	3	12.71	2.23	26.283	2234.841	
4	Reach R-7	1	27.25	1.52	95.561	3958.137	
4	Grid 8-A / level 2	3	14.83	9.88	12.212	5367.921	
4	Ch. 5+343 to 14+350	2	3.74	10.13	110.191	8349.437	

4	Grid 8-A / level 2	5	6.32	6.91	39.457	8615.673	9,449,928
5	Structure S-24	4	38.81	1.33	39.36	8126.628	
5	Reach R-11	3	7.42	4.37	67.275	6544.256	
5	Structure S-24	2	18.34	1.86	93.822	6400.987	
5	Reach R-11	6	8.72	2.03	95.988	10194.847	
5	Ch. 9+666 to 17+561	6	27.25	9.07	6.468	9591.688	
5	Grid 8-F / level 2	5	25.51	9.62	3.577	4389.09	9,818,850
7	Structure S-11	3	4.95	3.76	207.567	11589.711	
7	Reach R-6	4	33.9	4.41	15.26	9125.419	
7	Reach R-6	5	29.58	0.94	198.326	27572.47	
7	Structure S-11	3	38.28	11.49	25.725	33944.436	
7	Ch. 8+475 to 13+239	1	4.33	10.79	531.687	24840.789	
7	Ch. 8+475 to 13+239	4	22.18	5.74	28.524	14525.927	26,386,971
8	Structure S-9	6	37.99	8.12	11.821	21879.167	
8	Ch. 1+522 to 19+857	3	16.3	11.97	41.063	24035.529	
8	Grid 7-A / level 2	2	20.41	9.34	25.691	9794.92	
8	Reach R-2	2	6.68	2.17	297.171	8615.344	13,958,709
9	Ch. 3+019 to 10+290	5	15.5	6.1	16.974	8024.458	
9	Structure S-4	6	33.93	9.37	6.555	12503.955	
9	Ch. 3+019 to 10+290	1	33.03	8.96	27.326	8087.097	
9	Ch. 3+019 to 10+290	4	11.85	9.55	13.923	6302.524	
9	Structure S-4	4	17.65	3.94	22.113	6151.041	8,911,880
10	Structure S-20	4	36.57	3.3	39.681	19154.971	
10	Structure S-20	4	29.63	4.04	22.081	10572.842	
10	Reach R-10	5	11.38	11.69	15.118	10055.904	
10	Structure S-20	2	2.11	0.84	6943.256	24612.454	13,973,939
Item total (executed)						582500.548	126,402,619

ITEM 2 — GRANULAR SUB-BASE (GSB) (CUM @ 1,163)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Reach R-6	3	37.33	1.86	4.577	953.396	
1	Reach R-6	1	28.74	8.94	8.294	2131.024	
1	Reach R-6	2	20.8	9.83	2.048	837.485	
1	Reach R-6	5	7.48	2.15	22.008	1769.663	
1	Structure S-14	3	20.73	11.75	2.269	1658.032	8,547,723
2	Structure S-24	4	26.93	6.64	1.633	1168.021	
2	Grid 3-C / level 3	3	34.99	3.8	1.247	497.411	
2	Structure S-24	5	29.34	3.72	2.38	1298.823	
2	Ch. 7+057 to 12+867	4	19.83	10.9	1.096	947.588	
2	Reach R-10	4	30.57	2.52	4.886	1505.599	
2	Grid 3-C / level 3	1	4.49	7.09	20.265	645.118	
2	Reach R-10	5	22.28	3.82	3.757	1598.784	
2	Ch. 7+057 to 12+867	4	38.41	3.75	1.799	1036.494	10,115,908
4	Reach R-2	2	11.45	11.7	8.045	2155.497	
4	Grid 2-B / level 2	4	13.55	5.67	14.615	4491.394	
4	Grid 2-B / level 2	6	38.64	9.65	0.933	2087.36	
4	Reach R-2	6	26.74	2.38	4.649	1775.208	
4	Structure S-9	2	11.23	8.7	10.85	2120.112	
4	Grid 2-B / level 2	6	37.23	5.7	4.009	5104.523	20,626,541
8	Ch. 6+625 to 11+007	1	39.51	2.38	72.324	6800.901	
8	Ch. 6+625 to 11+007	6	3.23	9.65	25.123	4698.428	
8	Grid 9-C / level 2	5	38.05	1.42	21.268	5745.657	
8	Reach R-12	3	22.69	1.57	30.998	3312.753	
8	Structure S-23	3	28.47	0.79	26.833	1810.527	26,014,347
9	Ch. 6+584 to 11+831	4	3.76	9.03	22.995	3122.979	

9	Ch. 6+584 to 11+831	2	29.5	9.94	7.676	4501.667	
9	Reach R-10	1	24.63	1.03	142.635	3618.493	
9	Ch. 6+584 to 11+831	5	33.44	7.38	1.731	2135.943	
9	Grid 4-C / level 3	5	20.75	9.62	3.517	3510.23	
9	Structure S-14	4	17.29	2.13	13.727	2022.135	21,994,144
11	Grid 1-D / level 3	3	28.21	4.18	3.825	1353.107	
11	Ch. 8+658 to 18+087	5	37.55	10.36	1.034	2011.223	
11	Structure S-17	1	29.8	4.85	12.307	1778.731	
11	Ch. 8+658 to 18+087	6	30.19	10.76	0.911	1775.599	
11	Grid 1-D / level 3	3	13.9	4.07	6.99	1186.336	
11	Ch. 8+658 to 18+087	1	20.0	0.38	299.859	2278.928	
11	Structure S-17	6	7.37	4.7	10.74	2232.137	14,672,523
Item total (executed)						87679.438	101,971,186

ITEM 3 — WET MIX MACADAM (WMM) (CUM @ 1,489)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Grid 5-F / level 2	2	19.09	5.81	10.837	2403.926	
1	Structure S-16	4	25.57	8.94	2.091	1911.975	
1	Reach R-7	1	38.7	3.46	18.363	2458.842	
1	Structure S-16	4	36.54	2.72	3.449	1371.168	12,128,800
3	Grid 4-E / level 1	6	20.47	8.59	0.461	486.366	
3	Reach R-6	2	27.67	4.07	2.564	577.499	
3	Structure S-15	2	13.55	10.38	2.828	795.511	
3	Reach R-6	3	15.25	7.06	4.821	1557.159	
3	Structure S-15	5	11.28	5.75	3.636	1179.155	
3	Ch. 1+117 to 16+027	4	3.68	11.03	3.568	579.306	
3	Reach R-6	6	38.0	9.36	0.82	1749.946	
3	Reach R-6	1	3.9	9.93	23.964	928.054	11,693,365
5	Structure S-24	5	35.53	8.77	1.132	1763.645	
5	Grid 3-B / level 3	6	2.14	6.19	23.248	1847.742	
5	Grid 3-B / level 3	5	38.78	5.33	0.862	890.866	
5	Ch. 4+749 to 18+891	1	37.54	9.24	2.704	937.935	8,098,701
6	Grid 7-D / level 4	4	8.05	6.3	18.954	3845.008	
6	Ch. 4+450 to 14+355	2	32.23	7.38	4.066	1934.256	
6	Grid 7-D / level 4	4	4.55	2.38	96.279	4170.421	
6	Ch. 4+450 to 14+355	3	12.88	1.19	81.885	3765.203	20,421,636
7	Structure S-4	2	22.52	4.0	15.148	2729.064	
7	Reach R-1	1	38.21	9.64	3.626	1335.617	
7	Ch. 1+359 to 12+373	6	11.1	9.06	3.513	2119.73	
7	Ch. 1+359 to 12+373	5	30.44	9.99	1.681	2555.924	13,014,263

9	Reach R-8	6	19.33	6.89	3.619	2891.951	
9	Reach R-8	1	4.05	0.55	1310.777	2919.756	
9	Structure S-5	6	16.0	5.1	5.807	2843.107	
9	Grid 1-E / level 3	1	12.19	8.3	8.872	897.642	14,223,765
Item total (executed)						53445.622	79,580,530

ITEM 4 — DENSE BITUMINOUS MACADAM (DBM) (MT @ 6,233)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Ch. 7+802 to 14+368	5	22.17	6.72	0.995	741.187	
1	Reach R-12	1	37.02	7.54	2.75	767.61	
1	Reach R-12	3	13.0	6.1	3.626	862.625	
1	Reach R-12	5	13.65	3.71	2.428	614.788	18,611,040
3	Reach R-7	5	19.21	5.18	1.753	872.186	
3	Structure S-17	2	14.58	3.35	4.991	487.551	
3	Grid 5-D / level 1	1	35.49	3.78	4.941	662.846	
3	Reach R-7	2	35.65	11.3	0.925	745.263	17,252,447
5	Grid 9-E / level 4	6	37.43	2.73	0.993	608.812	
5	Grid 9-E / level 4	5	14.53	1.32	4.261	408.621	
5	Grid 9-E / level 4	5	39.51	2.47	1.399	682.64	
5	Structure S-1	3	15.33	10.65	1.807	885.057	
5	Grid 9-E / level 4	1	26.96	10.37	1.062	296.909	
5	Reach R-3	3	9.19	2.57	5.281	374.185	
5	Structure S-1	5	32.83	10.59	0.358	622.329	24,173,359
6	Ch. 9+221 to 19+903	4	34.35	5.94	0.657	536.214	
6	Reach R-10	1	13.64	6.34	7.205	623.071	
6	Structure S-12	2	7.55	8.82	4.387	584.269	
6	Reach R-10	2	13.42	9.43	4.22	1068.087	17,523,533

7	Ch. 6+164 to 12+163	5	38.33	7.68	0.199	292.903	
7	Grid 5-E / level 4	3	34.05	2.91	0.598	177.759	
7	Structure S-5	3	30.61	11.94	0.511	560.286	
7	Ch. 6+164 to 12+163	6	35.83	2.51	0.992	535.283	
7	Structure S-5	2	2.37	3.68	36.365	634.322	
7	Structure S-5	4	35.47	10.38	0.368	541.959	
7	Ch. 6+164 to 12+163	5	12.28	10.83	0.267	177.545	
7	Ch. 6+164 to 12+163	5	23.63	11.5	0.445	604.633	21,974,095
9	Structure S-4	2	35.0	10.45	0.469	343.073	
9	Structure S-4	6	3.09	3.29	2.476	151.028	
9	Grid 8-B / level 2	1	21.55	11.66	1.052	264.339	
9	Reach R-6	2	3.6	8.62	2.801	173.841	
9	Grid 8-B / level 2	6	36.52	5.13	0.423	475.488	
9	Grid 8-B / level 2	1	22.25	11.12	1.954	483.459	
9	Structure S-4	2	24.05	4.7	1.498	338.653	
9	Reach R-6	3	32.62	8.12	0.474	376.651	16,245,540
10	Structure S-14	3	10.41	8.97	1.217	340.922	
10	Grid 1-F / level 4	4	24.65	2.21	2.101	457.821	
10	Ch. 7+122 to 15+439	6	17.54	9.41	0.468	463.464	
10	Grid 1-F / level 4	2	23.08	1.95	3.682	331.424	
10	Grid 1-F / level 4	1	13.06	1.9	11.67	289.579	
10	Grid 1-F / level 4	5	14.82	3.79	1.712	480.796	
10	Ch. 7+122 to 15+439	3	21.63	8.05	0.437	228.273	16,158,274
11	Ch. 4+430 to 18+706	3	35.75	9.61	0.357	367.95	
11	Grid 1-B / level 2	2	20.07	7.53	0.623	188.304	
11	Reach R-12	3	14.19	9.81	0.514	214.652	
11	Ch. 4+430 to 18+706	2	20.71	5.36	1.962	435.586	

11	Grid 1-B / level 2	1	26.86	10.22	1.386	380.47	9,889,261
Item total (executed)						22754.298	141,827,549

ITEM 5 — BITUMINOUS CONCRETE (BC) (MT @ 6,773)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Grid 7-E / level 4	3	34.94	1.93	0.993	200.886	
1	Ch. 0+481 to 15+014	3	8.55	8.82	0.884	199.99	
1	Grid 7-E / level 4	1	7.7	7.0	1.952	105.213	
1	Structure S-6	5	29.48	4.32	0.286	182.116	
1	Grid 7-E / level 4	6	31.89	7.91	0.06	90.81	
1	Structure S-6	1	9.12	2.31	6.598	139.001	
1	Reach R-6	1	20.99	7.58	0.501	79.711	
1	Reach R-6	2	20.14	7.85	0.745	235.568	8,355,619
2	Grid 1-F / level 2	5	32.47	6.55	0.676	718.853	
2	Reach R-3	4	3.76	5.86	3.119	274.891	
2	Grid 1-F / level 2	1	34.5	3.29	4.544	515.767	
2	Reach R-3	1	25.37	1.57	19.663	783.195	15,529,863
4	Grid 6-F / level 4	5	19.03	5.89	0.547	306.557	
4	Reach R-12	4	27.81	9.39	0.119	124.301	
4	Structure S-3	6	38.07	3.75	0.277	237.271	
4	Structure S-3	1	25.16	9.47	0.913	217.536	
4	Ch. 4+009 to 18+162	4	33.97	11.75	0.127	202.767	
4	Reach R-12	4	36.59	9.23	0.286	386.358	
4	Structure S-3	3	17.85	5.29	1.411	399.707	12,694,534
5	Grid 5-B / level 2	2	36.77	11.22	0.211	174.1	
5	Structure S-18	5	27.11	7.09	0.077	74.001	
5	Ch. 8+262 to 14+142	5	19.85	5.81	0.419	241.613	
5	Reach R-8	4	18.97	8.35	0.346	219.225	
5	Structure S-18	6	26.94	2.88	0.401	186.675	

5	Structure S-18	3	24.86	4.67	0.292	101.7	
5	Ch. 8+262 to 14+142	6	7.85	6.37	0.742	222.62	
5	Reach R-8	6	11.65	5.34	0.647	241.503	9,896,925
8	Structure S-24	6	9.95	11.13	0.257	170.766	
8	Reach R-7	4	31.41	2.66	0.827	276.385	
8	Reach R-7	3	6.48	0.69	20.721	277.943	
8	Ch. 4+425 to 18+302	4	23.41	1.92	0.988	177.631	
8	Structure S-24	1	35.42	11.52	0.876	357.442	
8	Grid 9-B / level 3	2	2.49	4.59	10.11	231.096	
8	Structure S-24	3	6.45	1.02	5.832	115.106	10,877,909
10	Structure S-1	4	5.36	8.67	1.48	275.11	
10	Ch. 1+143 to 11+822	5	18.07	11.3	0.184	187.856	
10	Grid 2-C / level 2	1	30.77	5.43	3.555	593.973	
10	Grid 2-C / level 2	6	27.77	3.17	0.666	351.771	
10	Ch. 1+143 to 11+822	5	5.37	3.28	6.696	589.703	
10	Reach R-3	6	38.64	10.51	0.195	475.144	16,757,084
11	Reach R-5	2	5.56	8.19	6.76	615.652	
11	Structure S-19	1	16.59	3.42	5.546	314.668	
11	Ch. 2+839 to 13+833	6	28.62	11.74	0.308	620.926	
11	Reach R-5	3	15.23	8.58	1.738	681.331	
11	Grid 3-C / level 1	4	22.92	6.07	0.627	348.924	
11	Reach R-5	5	2.55	10.27	1.935	253.374	19,202,348
Item total (executed)						13777.394	93,314,282

ITEM 6 — RCC M30 FOR STRUCTURES (CUM @ 8,727)

RA	Location / particulars	N	L	B	D	Qty	Amount
2	Grid 8-B / level 2	2	28.19	10.73	0.497	300.664	

2	Ch. 4+881 to 10+156	1	18.65	4.34	6.227	504.02	
2	Grid 8-B / level 2	4	10.56	11.44	1.495	722.422	
2	Structure S-5	5	22.81	1.13	5.612	723.255	
2	Ch. 4+881 to 10+156	6	25.68	8.34	0.636	817.277	26,777,828
3	Reach R-6	3	36.92	4.16	0.59	271.849	
3	Ch. 9+356 to 15+796	1	34.13	1.55	2.095	110.829	
3	Structure S-20	1	7.91	7.76	4.569	280.453	
3	Reach R-6	4	8.55	5.42	1.506	279.158	
3	Reach R-6	1	20.04	3.52	2.559	180.514	
3	Reach R-6	5	2.88	7.94	1.415	161.785	11,211,052
4	Grid 1-A / level 2	5	39.35	10.71	0.23	484.654	
4	Structure S-14	3	24.83	0.78	11.001	639.182	
4	Ch. 1+058 to 14+831	5	10.43	1.71	3.776	336.73	
4	Structure S-14	1	37.08	1.51	4.92	275.475	
4	Grid 1-A / level 2	3	11.79	7.53	1.488	396.308	18,604,326
5	Grid 1-E / level 3	4	38.91	7.93	0.208	256.719	
5	Grid 1-E / level 3	5	35.92	7.18	0.232	299.17	
5	Reach R-1	3	36.01	7.51	0.22	178.487	
5	Ch. 8+395 to 17+254	5	18.8	5.7	0.361	193.424	
5	Reach R-1	5	23.53	9.73	0.129	147.671	9,387,494
6	Grid 6-F / level 1	2	22.89	1.08	7.304	361.127	
6	Reach R-12	5	25.85	6.41	0.699	579.116	
6	Grid 6-F / level 1	2	23.47	8.65	1.328	539.209	
6	Grid 6-F / level 1	2	2.18	4.85	18.49	390.99	
6	Ch. 0+101 to 10+608	3	19.5	8.88	0.896	465.454	
6	Grid 6-F / level 1	2	35.89	4.9	0.991	348.557	23,430,160
8	Structure S-9	1	32.11	9.85	0.93	294.144	

8	Structure S-9	2	25.89	9.27	0.558	267.84	
8	Ch. 1+448 to 14+584	4	6.8	8.44	1.499	344.122	
8	Structure S-9	5	39.8	2.76	0.546	299.885	10,524,364
10	Grid 5-F / level 2	1	33.17	2.23	3.366	248.98	
10	Structure S-9	4	12.21	5.39	0.571	150.314	
10	Reach R-11	3	17.08	8.32	1.018	433.991	
10	Ch. 8+442 to 10+571	5	8.77	0.75	10.005	329.039	
10	Structure S-9	1	29.1	8.61	1.987	497.845	14,486,032
11	Reach R-2	6	3.7	4.21	7.141	667.412	
11	Reach R-2	4	9.0	4.42	1.248	198.582	
11	Structure S-13	3	11.39	5.67	1.064	206.144	
11	Reach R-2	5	33.55	1.66	2.251	626.825	
11	Grid 9-B / level 1	1	32.53	10.02	0.978	318.78	17,611,197
Item total (executed)						15129.192	132,032,453

Billing Engineer

Project Manager

For Subarnarekha Valley Corporation
(accepted)