

National Infrastructure Corp. Ltd.

GSTIN 19NAICC441701Z1 · Final Bill with Measurement Annexure

FINAL RUNNING ACCOUNT BILL

Contract #73 · Trishakti Power Generation Corporation · 12 RA bills

FIN/73

March 31, 2026

PART I — CONTRACT ABSTRACT

<i>Awarded Value</i>	INR 105.97 Cr
<i>Total Value of Work Billed</i>	INR 67.58 Cr
<i>Period</i>	September 9, 2021 — June 7, 2023

PART II — BOQ-WISE SUMMARY (AS EXECUTED)

Item	Description	Unit	Rate	BOQ Qty	Executed Value
1	Earthwork in excavation & embankment	cum	280	419155.621	117,363,574
2	Granular sub-base (GSB)	cum	1,598	64798.105	103,547,372
3	Wet mix macadam (WMM)	cum	1,900	35288.227	67,047,631
4	Dense bituminous macadam (DBM)	MT	6,104	22466.328	137,134,468
5	Bituminous concrete (BC)	MT	6,526	19964.148	130,286,027
6	RCC M30 for structures	cum	6,542	8668.139	56,706,968
7	Reinforcement steel Fe500	MT	74,379	855.971	63,666,264
Total					675,752,304

PART III — BILL-WISE ABSTRACT

RA	Bill No	Date	Value of Work	Cumulative
1	AR-2021-00377	2021-10-27	56,312,692	56,312,692
2	AR-2021-00378	2021-12-15	56,312,692	112,625,384
3	AR-2022-00379	2022-02-02	56,312,692	168,938,076

4	AR-2022-00380	2022-03-23	56,312,692	225,250,768
5	AR-2022-00381	2022-05-11	56,312,692	281,563,460
6	AR-2022-00382	2022-06-29	56,312,692	337,876,152
7	AR-2022-00383	2022-08-17	56,312,692	394,188,844
8	AR-2022-00384	2022-10-05	56,312,692	450,501,536
9	AR-2022-00385	2022-11-23	56,312,692	506,814,228
10	AR-2023-00386	2023-01-11	56,312,692	563,126,920
11	AR-2023-00387	2023-03-01	56,312,692	619,439,612
12	AR-2023-00388	2023-04-19	56,312,692	675,752,304

PART IV — MEASUREMENT ANNEXURE (ITEM-WISE, ALL BILLS)

ITEM 1 — EARTHWORK IN EXCAVATION & EMBANKMENT (CUM @ 280)

RA	Location / particulars	N	L	B	D	Qty	Amount
3	Grid 3-E / level 2	6	39.01	10.41	2.368	5769.785	
3	Ch. 9+112 to 12+368	5	37.84	8.53	5.338	8614.87	
3	Grid 3-E / level 2	3	35.23	3.7	20.589	8051.39	
3	Structure S-3	4	22.15	2.21	16.981	3324.982	7,213,413
6	Reach R-12	3	22.09	6.18	11.947	4892.877	
6	Structure S-8	1	13.07	1.17	255.137	3901.529	
6	Structure S-8	1	8.86	10.37	52.969	4866.696	
6	Reach R-12	1	36.19	1.59	81.333	4680.072	
6	Reach R-12	2	3.85	0.41	1810.579	5715.998	6,736,071
8	Grid 7-B / level 3	2	39.53	6.84	10.704	5788.406	
8	Grid 7-B / level 3	5	10.77	0.85	142.219	6509.719	
8	Grid 7-B / level 3	6	18.91	8.49	3.41	3284.769	
8	Structure S-1	5	27.62	7.62	1.806	1900.494	
8	Reach R-1	2	38.17	1.41	23.357	2514.133	
8	Structure S-1	4	21.95	3.13	6.907	1898.14	
8	Ch. 4+552 to 17+287	1	30.98	6.45	27.615	5518.057	7,675,949
11	Ch. 8+378 to 18+319	2	7.39	5.5	249.587	20288.927	
11	Ch. 8+378 to 18+319	4	3.9	7.78	61.147	7421.289	
11	Grid 5-B / level 4	2	32.38	8.68	18.634	10474.484	
11	Ch. 8+378 to 18+319	4	37.88	5.55	7.51	6315.429	
11	Reach R-7	5	36.6	9.3	8.081	13753.054	16,310,875
12	Grid 2-B / level 2	3	30.95	1.82	36.525	6172.25	
12	Structure S-8	4	38.46	9.77	3.552	5338.716	

12	Reach R-9	4	25.98	8.46	6.17	5424.437	
12	Reach R-9	1	7.03	7.92	58.817	3274.789	
12	Grid 2-B / level 2	6	24.97	11.74	4.743	8342.4	
12	Reach R-9	2	5.86	7.09	58.111	4828.722	
12	Structure S-8	6	34.1	1.72	20.365	7166.688	
12	Structure S-8	3	18.81	2.63	22.24	3300.658	12,277,527
Item total (executed)						179335.125	50,213,835

ITEM 2 — GRANULAR SUB-BASE (GSB) (CUM @ 1,598)

RA	Location / particulars	N	L	B	D	Qty	Amount
3	Structure S-11	5	2.3	4.37	31.46	1581.022	
3	Reach R-11	2	26.45	1.95	26.943	2779.305	
3	Grid 5-A / level 3	1	25.43	8.38	13.419	2859.635	
3	Reach R-11	5	34.84	10.2	1.696	3013.521	16,354,190
6	Grid 7-B / level 1	4	9.91	5.94	2.442	574.997	
6	Reach R-6	6	15.16	9.09	1.723	1424.622	
6	Grid 7-B / level 1	4	27.26	11.53	0.711	893.891	
6	Ch. 7+489 to 18+893	3	36.37	6.31	1.078	742.186	
6	Reach R-6	2	7.05	1.85	45.872	1196.571	
6	Grid 7-B / level 1	3	30.59	10.6	1.253	1218.871	
6	Grid 7-B / level 1	3	31.42	11.21	1.264	1335.611	
6	Structure S-13	6	37.79	10.3	0.558	1303.165	13,888,961
7	Reach R-9	1	10.77	5.59	59.081	3556.93	
7	Reach R-9	5	27.76	6.29	4.016	3506.177	
7	Reach R-9	6	38.75	9.2	2.352	5030.928	
7	Grid 4-B / level 3	5	21.76	3.14	5.795	1979.757	
7	Structure S-21	4	25.66	9.43	3.036	2938.53	

7	Reach R-9	1	3.64	1.8	379.231	2484.722	31,155,591
9	Reach R-2	6	22.07	8.52	0.941	1061.654	
9	Structure S-3	5	9.97	4.51	12.934	2907.867	
9	Ch. 4+947 to 12+667	1	21.86	7.3	10.702	1707.804	
9	Grid 9-F / level 4	2	26.0	11.04	5.69	3266.515	14,291,669
10	Grid 4-C / level 3	3	38.35	7.29	3.649	3060.469	
10	Ch. 6+428 to 15+384	4	31.39	0.41	71.35	3673.069	
10	Structure S-9	1	12.57	3.89	49.21	2406.236	
10	Reach R-4	2	38.71	1.34	25.244	2618.883	
10	Grid 4-C / level 3	3	38.54	9.48	1.727	1892.926	
10	Grid 4-C / level 3	6	12.92	6.25	5.44	2635.68	26,026,298
11	Grid 3-B / level 3	2	24.64	4.2	8.236	1704.654	
11	Structure S-19	3	10.93	8.88	7.6	2212.932	
11	Grid 3-B / level 3	5	30.45	9.15	1.058	1473.887	
11	Reach R-9	1	39.46	9.11	4.931	1772.599	
11	Ch. 7+938 to 18+535	3	3.08	2.58	43.5	1037.005	
11	Ch. 7+938 to 18+535	3	28.3	2.58	11.747	2573.086	17,217,122
Item total (executed)						74426.677	118,933,831

ITEM 3 — WET MIX MACADAM (WMM) (CUM @ 1,900)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Ch. 5+468 to 15+214	3	2.59	7.56	11.897	698.844	
1	Structure S-15	6	35.5	0.71	4.687	708.815	
1	Reach R-3	3	35.24	1.69	4.288	766.123	
1	Ch. 5+468 to 15+214	6	31.33	1.76	2.646	875.415	
1	Reach R-3	6	26.09	7.25	0.734	833.028	
1	Reach R-3	3	18.07	11.5	2.616	1630.854	
1	Structure S-15	5	21.14	2.25	7.218	1716.621	13,736,451
2	Grid 5-D / level 1	5	8.75	4.52	5.245	1037.199	
2	Ch. 4+261 to 17+424	3	7.97	2.5	16.919	1011.333	
2	Grid 5-D / level 1	1	20.03	4.88	9.507	929.275	
2	Reach R-1	4	24.94	10.92	0.867	944.492	
2	Ch. 4+261 to 17+424	6	28.7	8.24	0.692	981.898	
2	Structure S-14	4	11.58	10.66	1.384	683.379	
2	Ch. 4+261 to 17+424	2	2.32	9.16	24.912	1058.82	12,626,742
3	Structure S-9	1	20.49	5.41	3.827	424.226	
3	Ch. 7+086 to 15+961	6	35.83	3.31	0.943	671.024	
3	Grid 6-F / level 3	1	17.93	1.03	15.281	282.208	
3	Reach R-4	6	24.56	4.22	0.973	605.069	
3	Structure S-9	6	26.04	11.75	0.277	508.522	
3	Ch. 7+086 to 15+961	1	17.64	7.4	4.765	622.004	5,915,614
5	Grid 7-F / level 1	1	34.21	0.56	98.52	1887.407	
5	Ch. 6+245 to 17+691	1	21.89	8.78	4.935	948.478	
5	Ch. 6+245 to 17+691	1	28.83	3.68	25.593	2715.274	
5	Grid 7-F / level 1	6	9.27	11.4	2.61	1654.917	

5	Ch. 6+245 to 17+691	2	3.82	3.63	65.645	1820.546	
5	Reach R-6	2	10.49	4.41	10.247	948.071	
5	Grid 7-F / level 1	1	3.69	9.14	31.756	1071.022	20,986,699
6	Grid 5-B / level 2	1	10.61	6.97	8.832	653.141	
6	Ch. 6+466 to 10+460	6	33.45	2.37	2.165	1029.802	
6	Grid 5-B / level 2	5	22.48	10.15	1.619	1847.052	
6	Reach R-1	6	27.19	2.54	1.726	715.212	8,066,224
7	Reach R-2	4	32.45	3.83	2.36	1173.236	
7	Ch. 7+609 to 10+797	3	36.89	11.29	0.859	1073.29	
7	Reach R-2	5	3.43	3.74	12.701	814.655	
7	Structure S-11	4	4.79	1.15	25.461	561.008	
7	Reach R-2	3	30.5	4.79	0.778	340.986	
7	Structure S-11	5	21.78	7.45	0.892	723.684	
7	Ch. 7+609 to 10+797	5	30.9	11.93	0.482	888.415	10,591,977
8	Structure S-23	3	3.97	2.53	46.561	1402.99	
8	Ch. 4+567 to 15+416	4	4.95	6.94	5.239	719.901	
8	Ch. 4+567 to 15+416	6	38.8	10.22	0.312	742.315	
8	Reach R-12	3	22.03	3.53	7.009	1635.184	8,550,013
9	Ch. 4+707 to 16+052	4	19.78	8.57	1.535	1040.82	
9	Grid 6-E / level 2	2	20.12	1.72	16.457	1139.035	
9	Ch. 4+707 to 16+052	1	9.86	10.93	5.316	572.904	
9	Reach R-8	2	6.3	1.1	68.803	953.61	
9	Reach R-8	3	33.03	1.96	5.422	1053.041	
9	Ch. 4+707 to 16+052	4	17.69	10.05	0.825	586.689	
9	Reach R-8	6	30.54	4.33	2.1	1666.201	13,323,377
12	Grid 4-A / level 1	2	10.52	2.71	11.154	635.983	
12	Grid 4-A / level 1	1	17.22	10.01	6.798	1171.786	

12	Reach R-12	2	20.43	4.64	6.789	1287.129	
12	Ch. 6+997 to 12+107	2	29.99	4.21	5.364	1354.495	
12	Reach R-12	4	34.92	4.5	1.414	888.784	
12	Structure S-3	1	2.85	10.46	23.156	690.304	11,454,850
Item total (executed)						55395.762	105,251,947

ITEM 4 — DENSE BITUMINOUS MACADAM (DBM) (MT @ 6,104)

RA	Location / particulars	N	L	B	D	Qty	Amount
2	Ch. 5+678 to 18+195	6	26.46	11.81	0.123	230.62	
2	Grid 7-C / level 2	6	25.75	8.39	0.139	180.179	
2	Ch. 5+678 to 18+195	3	24.85	11.68	0.429	373.549	
2	Ch. 5+678 to 18+195	2	14.86	11.96	1.494	531.044	
2	Ch. 5+678 to 18+195	5	10.98	9.89	0.332	180.263	9,130,448
4	Reach R-9	3	15.8	1.34	8.365	531.311	
4	Structure S-22	1	20.29	9.71	1.859	366.253	
4	Ch. 5+527 to 17+316	3	23.9	1.12	3.415	274.238	
4	Structure S-22	4	37.22	10.77	0.36	577.238	
4	Structure S-22	1	7.94	6.32	4.397	220.645	
4	Structure S-22	1	33.49	10.92	2.052	750.439	
4	Grid 4-B / level 2	6	19.3	4.07	1.584	746.549	
4	Reach R-9	6	7.7	5.55	2.627	673.589	25,269,058
5	Ch. 8+641 to 13+934	1	9.79	10.53	1.795	185.044	
5	Grid 9-F / level 3	1	37.18	10.72	0.375	149.464	
5	Structure S-5	2	19.51	0.72	7.416	208.348	
5	Ch. 8+641 to 13+934	2	3.22	5.01	4.941	159.418	
5	Reach R-8	3	24.9	10.61	0.353	279.776	
5	Grid 9-F / level 3	4	31.35	8.45	0.25	264.907	

5	Reach R-8	2	36.3	9.75	0.418	295.881	
5	Structure S-5	6	29.33	8.01	0.209	294.606	11,213,524
6	Structure S-3	3	11.76	11.22	0.611	241.859	
6	Reach R-3	6	8.88	5.53	1.452	427.815	
6	Grid 3-C / level 2	1	26.1	3.75	2.919	285.697	
6	Grid 3-C / level 2	2	11.87	0.73	6.709	116.268	
6	Grid 3-C / level 2	2	14.32	11.04	1.346	425.586	
6	Reach R-3	5	6.1	1.5	3.672	167.994	
6	Reach R-3	1	38.62	11.69	0.282	127.314	10,943,538
8	Ch. 1+483 to 17+922	3	7.78	10.57	0.5	123.352	
8	Reach R-10	4	19.66	6.47	0.614	312.404	
8	Structure S-3	1	5.58	11.69	4.795	312.779	
8	Grid 4-B / level 3	4	32.41	5.89	0.278	212.275	
8	Reach R-10	4	37.72	3.41	0.595	306.128	
8	Reach R-10	2	28.49	6.95	0.645	255.427	
8	Grid 4-B / level 3	4	28.2	9.6	0.31	335.693	
8	Reach R-10	3	9.5	8.93	1.832	466.253	14,184,126
11	Grid 9-F / level 4	2	27.77	1.69	1.326	124.462	
11	Reach R-6	4	31.94	1.04	0.581	77.198	
11	Reach R-6	4	26.48	0.47	1.437	71.537	
11	Grid 9-F / level 4	6	15.95	10.27	0.201	197.551	
11	Ch. 9+421 to 13+240	4	7.34	9.54	0.847	237.24	
11	Ch. 9+421 to 13+240	5	16.45	1.54	0.881	111.592	5,002,633
12	Ch. 5+651 to 14+648	1	2.79	4.2	14.113	165.376	
12	Grid 7-B / level 3	6	6.3	9.76	0.66	243.492	
12	Reach R-3	3	30.38	8.18	0.389	290.009	
12	Structure S-7	6	2.94	8.74	1.476	227.56	

12	Structure S-7	6	32.8	10.06	0.127	251.436	
12	Structure S-7	2	4.76	9.2	2.91	254.869	
12	Structure S-7	4	14.5	11.95	0.341	236.347	10,188,803
Item total (executed)						14078.003	85,932,130

ITEM 5 — BITUMINOUS CONCRETE (BC) (MT @ 6,526)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Reach R-5	5	14.03	7.36	0.955	493.07	
1	Structure S-11	4	2.17	0.53	124.968	574.903	
1	Ch. 6+961 to 19+916	2	17.5	3.66	1.486	190.357	
1	Grid 8-F / level 1	5	11.41	7.3	0.785	326.925	
1	Structure S-11	1	22.53	10.83	1.944	474.336	
1	Ch. 6+961 to 19+916	6	6.01	10.92	0.976	384.325	
1	Ch. 6+961 to 19+916	1	24.69	7.2	1.988	353.403	18,255,660
2	Ch. 1+941 to 14+108	3	27.18	3.41	0.632	175.728	
2	Grid 4-F / level 4	4	6.46	7.28	1.227	230.817	
2	Grid 4-F / level 4	1	17.88	10.75	0.617	118.594	
2	Reach R-10	5	17.73	4.63	0.693	284.442	
2	Reach R-10	6	10.17	1.99	1.085	131.751	
2	Ch. 1+941 to 14+108	6	17.76	7.0	0.501	373.706	
2	Structure S-13	3	31.31	7.12	0.451	301.621	
2	Reach R-10	3	9.08	10.38	0.737	208.388	11,910,065
3	Reach R-2	6	7.49	4.86	1.656	361.684	
3	Structure S-19	5	7.95	11.25	1.016	454.343	
3	Structure S-19	1	34.44	1.51	4.653	241.976	
3	Reach R-2	2	26.32	8.96	0.477	224.979	
3	Ch. 3+102 to 10+794	6	4.75	0.69	20.398	401.127	
3	Structure S-19	1	29.27	3.52	1.994	205.443	
3	Reach R-2	6	9.61	10.18	0.741	434.951	15,169,136
5	Structure S-10	1	32.64	3.62	7.645	903.309	
5	Ch. 8+345 to 16+219	2	12.45	5.3	3.36	443.419	

5	Reach R-9	6	33.34	1.24	3.263	809.386	
5	Grid 4-E / level 3	5	26.48	9.97	0.487	642.854	
5	Structure S-10	2	22.7	9.05	2.181	896.107	24,112,469
6	Grid 9-A / level 2	1	26.11	4.34	3.331	377.46	
6	Ch. 4+823 to 11+802	2	13.64	9.35	1.416	361.176	
6	Structure S-2	4	6.32	4.94	0.975	121.761	
6	Reach R-8	2	4.31	10.06	2.354	204.132	6,948,112
8	Ch. 1+935 to 16+883	6	30.73	9.07	0.137	229.109	
8	Grid 3-C / level 2	4	36.17	0.82	0.814	96.571	
8	Reach R-9	6	9.74	11.43	0.248	165.656	
8	Grid 3-C / level 2	2	27.26	11.98	0.218	142.387	
8	Reach R-9	2	9.75	4.3	0.753	63.139	
8	Structure S-22	6	30.39	4.48	0.283	231.178	
8	Structure S-22	6	11.66	6.0	0.56	235.066	
8	Grid 3-C / level 2	1	3.37	2.9	23.122	225.971	9,064,345
9	Reach R-2	6	26.54	5.41	0.314	270.507	
9	Ch. 2+326 to 19+588	6	26.11	6.78	0.32	339.89	
9	Grid 8-F / level 3	3	9.6	4.94	1.425	202.738	
9	Grid 8-F / level 3	2	26.8	3.97	1.596	339.616	
9	Ch. 2+326 to 19+588	5	11.63	2.19	2.782	354.284	
9	Grid 8-F / level 3	6	7.16	2.02	2.712	235.345	11,368,357
10	Ch. 7+894 to 19+174	3	10.07	6.38	1.312	252.875	
10	Ch. 7+894 to 19+174	1	15.63	6.07	2.92	277.032	
10	Reach R-8	5	36.9	2.04	0.489	184.05	
10	Ch. 7+894 to 19+174	5	37.17	10.44	0.061	118.357	
10	Reach R-8	2	7.03	2.75	5.785	223.677	
10	Structure S-12	6	30.77	10.04	0.084	155.701	7,910,959

12	Structure S-23	1	8.8	2.64	5.058	117.507	
12	Structure S-23	5	11.77	9.41	0.202	111.863	
12	Ch. 4+204 to 15+936	3	11.38	1.04	2.51	89.119	
12	Reach R-8	3	14.99	8.62	0.145	56.208	
12	Reach R-8	1	9.4	4.09	1.389	53.401	
12	Ch. 4+204 to 15+936	4	9.87	5.45	0.533	114.683	3,543,706
Item total (executed)						16592.525	108,282,809

ITEM 6 — RCC M30 FOR STRUCTURES (CUM @ 6,542)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Reach R-3	2	16.88	3.97	4.531	607.277	
1	Grid 3-B / level 2	2	8.44	11.56	3.751	731.943	
1	Ch. 4+301 to 10+089	1	16.54	10.77	2.298	409.356	
1	Structure S-16	4	34.32	7.14	0.517	506.753	14,751,488
2	Ch. 0+799 to 16+676	2	14.37	8.76	1.705	429.255	
2	Grid 6-A / level 1	4	23.21	1.2	4.689	522.392	
2	Structure S-9	2	28.91	6.71	0.899	348.787	
2	Grid 6-A / level 1	3	23.34	8.76	0.613	375.999	10,966,059
3	Grid 1-C / level 1	2	38.79	11.42	0.496	439.438	
3	Structure S-6	4	35.36	9.17	0.445	577.167	
3	Ch. 7+289 to 12+682	2	4.74	6.8	6.576	423.915	
3	Reach R-1	5	10.83	7.88	0.803	342.642	11,660,339
4	Structure S-22	2	10.6	0.7	23.539	349.319	
4	Grid 7-A / level 2	6	20.26	1.74	0.852	180.21	
4	Ch. 0+223 to 12+999	5	25.19	9.58	0.225	271.485	
4	Reach R-3	2	16.74	1.61	6.896	371.714	
4	Reach R-3	2	10.5	2.89	8.707	528.428	

4	Ch. 0+223 to 12+999	4	9.46	5.1	1.275	246.055	
4	Structure S-22	5	27.55	11.8	0.357	580.286	
4	Reach R-3	5	10.55	10.26	0.989	535.262	20,033,620
8	Grid 6-B / level 3	4	10.76	9.69	0.308	128.454	
8	Reach R-9	4	15.97	7.53	0.241	115.925	
8	Structure S-2	5	31.26	8.62	0.075	101.048	
8	Grid 6-B / level 3	2	18.83	7.67	0.66	190.642	
8	Ch. 0+919 to 12+328	4	23.36	5.39	0.139	70.006	
8	Grid 6-B / level 3	5	34.59	6.42	0.192	213.185	
8	Ch. 0+919 to 12+328	6	11.6	4.69	0.667	217.725	
8	Structure S-2	1	26.89	11.02	0.472	139.867	7,698,936
9	Grid 4-B / level 1	4	9.73	5.27	0.463	94.965	
9	Ch. 8+774 to 12+570	6	17.45	9.82	0.324	333.122	
9	Grid 4-B / level 1	5	9.5	5.49	1.054	274.857	
9	Structure S-6	3	19.78	8.23	0.754	368.23	
9	Reach R-5	6	6.23	7.54	0.567	159.806	8,052,191
10	Structure S-22	2	38.57	6.97	1.356	729.075	
10	Ch. 5+949 to 19+953	6	25.45	1.15	3.492	613.213	
10	Ch. 5+949 to 19+953	2	16.37	0.96	14.599	458.852	
10	Ch. 5+949 to 19+953	6	2.49	7.47	3.911	436.475	
10	Ch. 5+949 to 19+953	5	18.52	11.49	0.25	265.993	
10	Reach R-3	5	7.17	4.34	2.894	450.275	
10	Reach R-3	6	25.21	8.23	0.374	465.581	22,375,435
11	Ch. 8+213 to 10+541	5	32.8	8.09	0.242	321.076	
11	Structure S-8	1	30.36	4.89	2.203	327.058	
11	Ch. 8+213 to 10+541	3	39.48	7.37	0.31	270.6	
11	Grid 5-D / level 2	4	2.93	7.13	4.269	356.733	

11	Reach R-6	6	31.31	3.9	0.22	161.184	
11	Reach R-6	5	16.41	2.37	0.724	140.788	10,317,463
12	Structure S-19	4	32.2	5.56	0.523	374.535	
12	Grid 2-B / level 2	1	30.46	8.93	0.64	174.085	
12	Ch. 8+722 to 12+520	2	4.61	7.37	1.856	126.118	
12	Ch. 8+722 to 12+520	3	30.78	3.98	0.421	154.723	
12	Ch. 8+722 to 12+520	1	23.57	8.94	1.035	218.091	6,852,270
Item total (executed)						17228.338	112,707,801

ITEM 7 — REINFORCEMENT STEEL Fe500 (MT @ 74,379)

RA	Location / particulars	N	L	B	D	Qty	Amount
1	Structure S-13	6	16.43	9.1	0.056	50.236	
1	Structure S-13	4	23.82	4.95	0.05	23.582	
1	Structure S-13	2	34.77	4.63	0.17	54.735	9,569,093
2	Grid 3-B / level 4	3	17.14	6.71	0.106	36.573	
2	Ch. 1+117 to 17+064	3	25.19	8.16	0.069	42.549	
2	Ch. 1+117 to 17+064	4	27.55	4.82	0.055	29.214	
2	Structure S-4	6	32.87	6.06	0.05	59.758	11,679,378
4	Grid 3-F / level 2	3	15.83	0.81	0.376	14.464	
4	Structure S-17	2	21.97	11.9	0.085	44.445	
4	Reach R-9	1	21.72	2.16	0.955	44.804	
4	Ch. 3+320 to 10+537	2	18.29	10.97	0.11	44.141	11,010,014
6	Structure S-22	5	34.12	2.84	0.094	45.543	
6	Ch. 8+712 to 19+097	3	29.4	2.59	0.155	35.408	
6	Grid 7-C / level 3	4	18.67	3.9	0.088	25.63	
6	Reach R-1	1	11.89	11.71	0.175	24.366	9,729,786
7	Structure S-3	4	16.45	3.21	0.293	61.887	
7	Ch. 9+451 to 17+717	4	5.6	8.02	0.368	66.11	
7	Structure S-3	6	16.4	2.62	0.147	37.898	
7	Structure S-3	1	12.22	11.63	0.21	29.845	14,565,124
8	Ch. 6+770 to 17+070	4	5.16	1.46	1.433	43.183	
8	Ch. 6+770 to 17+070	4	17.99	11.57	0.05	41.629	
8	Ch. 6+770 to 17+070	1	9.11	5.3	0.867	41.861	9,139,323
9	Grid 9-A / level 3	4	9.05	5.96	0.189	40.777	
9	Structure S-2	5	4.31	0.73	5.335	83.928	9,277,098

11	Ch. 6+142 to 18+611	5	4.57	7.94	0.297	53.884	
11	Grid 8-D / level 4	2	9.22	4.89	0.515	46.438	7,464,599
12	Grid 2-F / level 2	3	39.24	8.29	0.05	48.795	
12	Grid 2-F / level 2	1	16.54	6.96	0.563	64.812	
12	Grid 2-F / level 2	6	38.2	5.35	0.05	61.311	
12	Grid 2-F / level 2	3	30.64	8.96	0.055	45.298	11,995,536
Item total (executed)						1269.578	94,429,951

Billing Engineer

Project Manager

For Trishakti Power Generation Corporation
(accepted)