

# National Infrastructure Corp. Ltd.

CIN U45201WB2005PLC904417 · GSTIN 19NAICCC4417O1Z1 · Salt Lake, Kolkata

## PROJECT COMPLETION CERTIFICATE

Issued by the Contractor

Ref: NICL/CC/118/31/0

Date: 31/03/2026

### 1. PROJECT PARTICULARS

the particulars of the work certified below is set out below, as certified by the officers named at the foot of this document.

|                 |                                                                          |
|-----------------|--------------------------------------------------------------------------|
| Project Name    | Steel Truss Bridge — Rajasthan Pkg-118                                   |
| Client          | Central Works & Buildings Bureau (Government)                            |
| Scope of Work   | Large Bridges works for Central Works & Buildings Bureau completed 2017. |
| Work Category   | Large Bridges                                                            |
| Contract Value  | INR 40.00 Cr                                                             |
| Completion Date | 2017-10-02                                                               |
| Project Manager | Priya Gupta                                                              |

### 2. DECLARATION OF COMPLETION

The work was executed under site conditions that included hard rock encountered below the founding level over part of the alignment. Third-party inspection was arranged for the structural elements, and the client's representative assessed the completed work as Good.

We, **National Infrastructure Corp. Ltd.**, the undersigned contractor, hereby certify that the above-mentioned project has been completed in all respects in accordance with the contract terms, approved drawings, technical specifications, and applicable Indian Standards (IS codes).

The work has been executed under the supervision of our project management team and has been found satisfactory during all interim inspections conducted by the client's authorized representatives.

### 3. COMPLIANCE SUMMARY

|                   |                                                     |
|-------------------|-----------------------------------------------------|
| Parameter         | Status                                              |
| Scope Completion  | 100% — All deliverables completed                   |
| Quality Standards | Compliant with IS codes and contract specifications |
| Safety Compliance | BOCW Act provisions followed; zero LTI              |

|                          |                                                                   |
|--------------------------|-------------------------------------------------------------------|
| Environmental Compliance | EIA conditions adhered to                                         |
| Documentation            | As-built drawings, test certificates, and handover docs submitted |

#### 4. MILESTONE SUMMARY

| Milestone         | Planned    | Actual     | Status    |
|-------------------|------------|------------|-----------|
| Site Mobilisation | 2017-10-02 | 2017-10-02 | Completed |
| Execution Phase   | 2017-10-02 | 2017-10-02 | Completed |
| Final Inspection  | 2017-10-02 | 2017-10-02 | Completed |

#### 5. DEFECT LIABILITY PERIOD

During the period stated the contractor shall make good, at its own cost, any defect attributable to workmanship or materials that comes to notice. Retention money is released on expiry of that period once the client is satisfied no such defect remains outstanding.

The defect liability period of **365 days** from the date of completion (i.e., until 2018-10-02) remains in force. Any defects observed during this period shall be rectified at our cost without additional charge to the client.

We request the client to kindly issue the final completion certificate and release the retention money as per the contract terms.

**FOR AUTHORISED USE ONLY**



\_\_\_\_\_  
Priya Gupta  
Project Manager  
National Infrastructure Corp. Ltd.

\_\_\_\_\_  
Director (Projects)  
National Infrastructure Corp. Ltd.