

MAHANADI STEEL CORPORATION

Government of India / State Authority · Madhya Pradesh · IN

WORK COMPLETION CERTIFICATE

Issued under the provisions of the General Conditions of Contract

Ref: CC/27/2022/023

Date: 31/03/2026

1. PARTICULARS OF THE WORK

the particulars of the work executed and the terms on which it was awarded is set out below, as certified by the officers named at the foot of this document.

Name of Work	Water Treatment Plant – Madhya Pradesh Pkg-23
Nature / Category	Water Treatment
Contract / Tender Reference	N/A
Contract Value (Original)	Rs. 34.92 Crore
Completion Date	2022-08-28
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC441701Z1
PAN	NAICC44170
Contractor's Project Manager	Pooja Bose

2. SCOPE OF WORK EXECUTED

Water Treatment works for Mahanadi Steel Corporation completed 2022.

The work was carried out under site conditions that included expansive clay in the sub-grade requiring additional treatment. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of delayed handover of the site frontage by the local authority. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. QUALITY ASSESSMENT

The overall quality of the completed work is graded **Very Good**. Workmanship was good, with finishing standards above the specified norm, and final inspection

was completed in the presence of the client's representative. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

PARAMETER	ASSESSMENT	REMARKS
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. MILESTONE STATUS

The table below sets out the milestone position as recorded at the time of handover, reconciled against the underlying vouchers before issue.

MILESTONE	PLANNED DATE	ACTUAL DATE	STATUS
Site Mobilisation	2022-08-28	2022-08-28	▣ Completed
Execution Phase	2022-08-28	2022-08-28	▣ Completed
Final Inspection	2022-08-28	2022-08-28	▣ Completed

5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, surface regularity re-tested and accepted on the second attempt. Regarding site safety, no lost-time injury was reported over the contract period. The agency's conduct during the contract is recorded as responsive throughout the defect liability period.

Nil. No major deficiencies observed during the final inspection carried out on 2022-08-28. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. RECOMMENDATION

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by S. Chaudhary, Superintending Engineer.

The work has been completed in all respects as per the approved drawings, specifications, and contract conditions. The quality of work has been found satisfactory during the final inspection carried out by the undersigned.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL – FOR AUTHORISED USE ONLY



A handwritten signature in black ink, consisting of a series of sharp, connected peaks and valleys, resembling a stylized wave or a series of 'M' and 'W' shapes.

S. Chaudhary, Superintending Engineer
Mahanadi Steel Corporation
Madhya Pradesh, India
Date: 31/03/2026



Pooja Bose
Project Manager
National Infrastructure Corp. Ltd.