

Meridian Constructors & Co.

Government of India / State Authority · Madhya Pradesh · IN

WORK COMPLETION CERTIFICATE

Issued under the provisions of the General Conditions of Contract

Ref: CC/47/2022/042

Date: 31/03/2026

1. PARTICULARS OF THE WORK

The table below sets out the particulars of the work executed and the terms on which it was awarded, as certified by the officers named at the foot of this document.

Name of Work	Road Widening — Madhya Pradesh Pkg-42
Nature / Category	Roads Highways
Contract / Tender Reference	N/A
Contract Value (Original)	INR 18.26 Cr
Completion Date	2022-05-22
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC441701Z1
PAN	NAICC44170
Contractor's Project Manager	Lakshmi Ghosh

2. SCOPE OF WORK EXECUTED

Roads Highways works for Meridian Constructors & Co. completed 2022.

The work was carried out under site conditions that included a high water table requiring continuous dewatering. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of restricted working hours imposed near the adjoining school. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. QUALITY ASSESSMENT

The overall quality of the completed work is graded **Good**. Workmanship was acceptable with minor rework at two locations, and a joint inspection was held before final measurement. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. MILESTONE STATUS

the milestone position as recorded at the time of handover is set out below, as certified by the officers named at the foot of this document.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2022-05-22	2022-05-22	Completed
Execution Phase	2022-05-22	2022-05-22	Completed
Final Inspection	2022-05-22	2022-05-22	Completed

5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, kerb alignment corrected over a 40 m stretch after joint inspection. Regarding site safety, one first-aid case was recorded and closed with a toolbox briefing. The agency's conduct during the contract is recorded as responsive throughout the defect liability period.

Nil. No major deficiencies observed during the final inspection carried out on 2022-05-22. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. RECOMMENDATION

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by K. Sinha, Superintending Engineer.

The agency attended to all observations raised during execution and the work was taken over on satisfactory completion of the final inspection.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL — FOR AUTHORISED USE ONLY



K. Sinha, Superintending Engineer
Meridian Constructors & Co.
Madhya Pradesh, India
Date: 31/03/2026



Lakshmi Ghosh
Project Manager
National Infrastructure Corp. Ltd.