

## Work Completion Certificate

Issued under the provisions of the General Conditions of Contract

Ref: CC/15/2016/046

Date: 31 Mar 2026

### 1. Particulars of the Work

The particulars of the particulars of the work executed and the terms on which it was awarded are given in the following table, reconciled against the underlying vouchers before issue.

|                                     |                                     |
|-------------------------------------|-------------------------------------|
| <b>Name of Work</b>                 | Hospital Block — West Bengal Pkg-46 |
| <b>Nature / Category</b>            | Buildings                           |
| <b>Contract / Tender Reference</b>  | N/A                                 |
| <b>Contract Value (Original)</b>    | INR 31.89 Cr                        |
| <b>Completion Date</b>              | 2016-02-03                          |
| <b>Defect Liability Period</b>      | N/A days from completion            |
| <b>Agency (Contractor)</b>          | National Infrastructure Corp. Ltd.  |
| <b>GSTIN</b>                        | 19NAICC441701Z1                     |
| <b>PAN</b>                          | NAICC4417O                          |
| <b>Contractor's Project Manager</b> | Pooja Bose                          |

### 2. Scope of Work Executed

Buildings works for Lakshya Engineering & Construction completed 2016.

The work was carried out under site conditions that included expansive clay in the sub-grade requiring additional treatment. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of a revision to the approved drawings issued after mobilisation. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

### 3. Quality Assessment

The overall quality of the completed work is graded **Excellent**. Workmanship was good, with finishing standards above the specified norm, and final inspection was completed in the presence of the client's representative. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

| Parameter              | Assessment   | Remarks                                     |
|------------------------|--------------|---------------------------------------------|
| Workmanship            | Satisfactory | As per IS codes and approved specifications |
| Material Quality       | Satisfactory | Test certificates on record                 |
| Dimensional Compliance | Satisfactory | Verified against approved drawings          |
| Safety Compliance      | Satisfactory | BOCW Act provisions followed                |

### 4. Milestone Status

The particulars of the milestone position as recorded at the time of handover are given in the following table, as recorded in the books of account for the period.

| Milestone         | Planned Date | Actual Date | Status      |
|-------------------|--------------|-------------|-------------|
| Site Mobilisation | 2016-02-03   | 2016-02-03  | ☑ Completed |
| Execution Phase   | 2016-02-03   | 2016-02-03  | ☑ Completed |
| Final Inspection  | 2016-02-03   | 2016-02-03  | ☑ Completed |

### 5. Deficiency / Observation List

At the time of taking over, two hand-railing sections replaced during the defect liability period. Regarding site safety, a safety audit was carried out mid-contract with no major non-conformity. The agency's conduct during the contract is recorded as cooperative, with weekly progress reporting maintained without prompting.

Nil. No major deficiencies observed during the final inspection carried out on 2016-02-03. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

### 6. Recommendation

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by S. Pillai, Superintending Engineer.

On joint measurement and final inspection, the executed quantities were found in order and the workmanship conforming to the technical specifications forming part of the contract.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

**CONFIDENTIAL – FOR AUTHORISED USE ONLY**



  
\_\_\_\_\_  
S. Pillai, Superintending Engineer  
Lakshya Engineering & Construction  
West Bengal, India  
Date: 31 Mar 2026



\_\_\_\_\_  
Pooja Bose  
Project Manager  
National Infrastructure Corp. Ltd.