

# Peninsular Petroleum Corporation

Government of India / State Authority · Maharashtra · IN

## WORK COMPLETION CERTIFICATE

Issued under the provisions of the General Conditions of Contract

Ref: CC/11/2021/069

Date: March 31, 2026

### 1. PARTICULARS OF THE WORK

The particulars of the particulars of the work executed and the terms on which it was awarded are given in the following table, as recorded in the books of account for the period.

|                                     |                                    |
|-------------------------------------|------------------------------------|
| <i>Name of Work</i>                 | Check Dam — Maharashtra Pkg-69     |
| <i>Nature / Category</i>            | Irrigation                         |
| <i>Contract / Tender Reference</i>  | N/A                                |
| <i>Contract Value (Original)</i>    | INR 49.11 Cr                       |
| <i>Completion Date</i>              | 2021-01-26                         |
| <i>Defect Liability Period</i>      | N/A days from completion           |
| <i>Agency (Contractor)</i>          | National Infrastructure Corp. Ltd. |
| <i>GSTIN</i>                        | 19NAICC441701Z1                    |
| <i>PAN</i>                          | NAICC44170                         |
| <i>Contractor's Project Manager</i> | Rohit Singh                        |

### 2. SCOPE OF WORK EXECUTED

Irrigation works for Peninsular Petroleum Corporation completed 2021.

The work was carried out under site conditions that included existing services running across the corridor that had to be protected in place. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of a revision to the approved drawings issued after mobilisation. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

### 3. QUALITY ASSESSMENT

The overall quality of the completed work is graded **Satisfactory**. Workmanship was acceptable with minor rework at two locations, and the work was inspected in stages, with each stage recorded in the measurement book. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

| Parameter              | Assessment   | Remarks                                     |
|------------------------|--------------|---------------------------------------------|
| Workmanship            | Satisfactory | As per IS codes and approved specifications |
| Material Quality       | Satisfactory | Test certificates on record                 |
| Dimensional Compliance | Satisfactory | Verified against approved drawings          |
| Safety Compliance      | Satisfactory | BOCW Act provisions followed                |

### 4. MILESTONE STATUS

The table below sets out the milestone position as recorded at the time of handover, as certified by the officers named at the foot of this document.

| Milestone         | Planned Date | Actual Date | Status    |
|-------------------|--------------|-------------|-----------|
| Site Mobilisation | 2021-01-26   | 2021-01-26  | Completed |
| Execution Phase   | 2021-01-26   | 2021-01-26  | Completed |
| Final Inspection  | 2021-01-26   | 2021-01-26  | Completed |

### 5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, two hand-railing sections replaced during the defect liability period. Regarding site safety, no lost-time injury was reported over the contract period. The agency's conduct during the contract is recorded as prompt and well documented.

Nil. No major deficiencies observed during the final inspection carried out on 2021-01-26. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

## 6. RECOMMENDATION

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by M. Venkatesh, Project Director.

The work has been completed in all respects as per the approved drawings, specifications, and contract conditions. The quality of work has been found satisfactory during the final inspection carried out by the undersigned.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

**CONFIDENTIAL – FOR AUTHORISED USE ONLY**



  
\_\_\_\_\_  
M. Venkatesh, Project Director  
Peninsular Petroleum Corporation  
Maharashtra, India  
Date: March 31, 2026



\_\_\_\_\_  
Rohit Singh  
Project Manager  
National Infrastructure Corp. Ltd.