

Public Works Department, Govt of West Bengal

Government of India / State Authority · West Bengal · IN

Work Completion Certificate

Issued under the provisions of the General Conditions of Contract

Ref: CC/18/2023/128

Date: 2026-03-31

1. Particulars of the Work

the particulars of the work executed and the terms on which it was awarded is set out below, drawn from the measurement and billing records for the contract.

Name of Work	Ring Road — West Bengal Pkg-128
Nature / Category	Expressways
Contract / Tender Reference	N/A
Contract Value (Original)	INR 40,00,00,000/-
Completion Date	2023-05-23
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC441701Z1
PAN	NAICC44170
Contractor's Project Manager	Amit Iyer

2. Scope of Work Executed

Expressways works for Public Works Department, Govt of West Bengal completed 2023.

The work was carried out under site conditions that included expansive clay in the sub-grade requiring additional treatment. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of late availability of the client-supplied cement consignment. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. Quality Assessment

The overall quality of the completed work is graded **Very Good**. Workmanship was good, with finishing standards above the specified norm, and a joint inspection was held before final measurement. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. Milestone Status

The table below sets out the milestone position as recorded at the time of handover, as certified by the officers named at the foot of this document.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2023-05-23	2023-05-23	☑ Completed
Execution Phase	2023-05-23	2023-05-23	☑ Completed
Final Inspection	2023-05-23	2023-05-23	☑ Completed

5. Deficiency / Observation List

At the time of taking over, no deficiency of consequence was recorded at handover. Regarding site safety, the site maintained its safety induction register without lapse. The agency's conduct during the contract is recorded as responsive throughout the defect liability period.

Nil. No major deficiencies observed during the final inspection carried out on 2023-05-23. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. Recommendation

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by T. Raghavan, Chief Engineer (Works).

On joint measurement and final inspection, the executed quantities were found in order and the workmanship conforming to the technical specifications forming part of the contract.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.



T. Raghavan, Chief Engineer (Works)
Public Works Department, Govt of West Bengal
West Bengal, India
Date: 2026-03-31



Amit Iyer
Project Manager
National Infrastructure Corp. Ltd.