

Irrigation & Waterways Dept, Govt of West Bengal

Government of India / State Authority · West Bengal · IN

WORK COMPLETION CERTIFICATE

Issued under the provisions of the General Conditions of Contract

Ref: CC/22/2025/152

Date: 31 Mar 2026

1. PARTICULARS OF THE WORK

The particulars of the particulars of the work executed and the terms on which it was awarded are given in the following table, as certified by the officers named at the foot of this document.

Name of Work	Mini Water Supply — West Bengal Pkg-152
Nature / Category	Water Supply
Contract / Tender Reference	N/A
Contract Value (Original)	Rs. 167.00 Lakh
Completion Date	2025-02-17
Defect Liability Period	N/A days from completion
Agency (Contractor)	National Infrastructure Corp. Ltd.
GSTIN	19NAICC4417O1Z1
PAN	NAICC4417O
Contractor's Project Manager	Kavita Reddy

2. SCOPE OF WORK EXECUTED

Water Supply works for Irrigation & Waterways Dept, Govt of West Bengal completed 2025.

The work was carried out under site conditions that included hard rock encountered below the founding level over part of the alignment. The agency organised its resources around this without recourse to the department for additional assistance, and the programme was re-sequenced locally to keep the critical path intact.

An extension of time was granted during execution on account of late availability of the client-supplied cement consignment. The delay was examined by this office and held to be beyond the agency's control; no compensation was claimed and none has been paid.

The above work was executed under the supervision of the undersigned in accordance with the approved drawings, specifications, and the terms and conditions of the contract. The work has been completed in all respects and has been got inspected by the Engineer-in-Chief / Superintending Engineer.

3. QUALITY ASSESSMENT

The overall quality of the completed work is graded **Very Good**. Workmanship was good, with finishing standards above the specified norm, and final inspection was completed in the presence of the client's representative. Materials were drawn from approved sources and the test results filed with this office were within the limits prescribed in the contract specification.

Parameter	Assessment	Remarks
Workmanship	Satisfactory	As per IS codes and approved specifications
Material Quality	Satisfactory	Test certificates on record
Dimensional Compliance	Satisfactory	Verified against approved drawings
Safety Compliance	Satisfactory	BOCW Act provisions followed

4. MILESTONE STATUS

The table below sets out the milestone position as recorded at the time of handover, drawn from the measurement and billing records for the contract.

Milestone	Planned Date	Actual Date	Status
Site Mobilisation	2025-02-17	2025-02-17	☑ Completed
Execution Phase	2025-02-17	2025-02-17	☑ Completed
Final Inspection	2025-02-17	2025-02-17	☑ Completed

5. DEFICIENCY / OBSERVATION LIST

At the time of taking over, minor honeycombing on one abutment face, since made good. Regarding site safety, one first-aid case was recorded and closed with a toolbox briefing. The agency's conduct during the contract is recorded as cooperative, with weekly progress reporting maintained without prompting.

Nil. No major deficiencies observed during the final inspection carried out on 2025-02-17. All minor observations pointed out during the interim inspections have been rectified to the satisfaction of the inspecting authority.

6. RECOMMENDATION

Having satisfied myself as to the quantity and quality of the work executed, and on the basis of the joint measurements recorded in the measurement book, I certify the work complete and recommend release of the balance payment together with the retention money due on expiry of the defect liability period. Certified by V. Nair, Superintending Engineer.

On joint measurement and final inspection, the executed quantities were found in order and the workmanship conforming to the technical specifications forming part of the contract.

This certificate is issued for the sole purpose of recording completion of the above work and does not absolve the contractor of any obligations under the contract, including the defect liability period.

CONFIDENTIAL — FOR AUTHORISED USE ONLY




V. Nair, Superintending Engineer
Irrigation & Waterways Dept, Govt of West Bengal
West Bengal, India
Date: 31 Mar 2026



Kavita Reddy
Project Manager
National Infrastructure Corp. Ltd.